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OL/NBPO Weekly Report - Period Ending 14 August 1984

I. Progress Reports on Tasks Assigned by the DCI/DDCI:
Nothing.

II. Items or Events of Major Interest That Have Occurred
During the Preceding Week:

New Building Construction

a. Hyman construction managers have informed the Agency
that the temporary parking lot behind the Printing
Plant will be ready for Agency occupancy in mid-
September. Relocation of employee vehicles from
West lot to the temporary lot will allow work on the
parking deck to begin.

b. Agency and GSA representatives are in Detroit
participating in the final design review for the
last construction package which contains the erection
of the office building. Current plans call for
printing production of bid packages starting in
September and an invitation to bid in October.

III. Significant Events Anticipated During the Coming Week:

Nothing.
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